

Consolidated Annual Procurement Plan

Ministry :		Ministry of Energy, Power and Mineral Resources															
Division :		Energy & Mineral Resources Division															
Organization :		Geological Survey of Bangladesh															
CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15			
Procuring Entity Name and Code :		Geological Survey of Bangladesh -															
Budget Type :		Revenue				Project / Programme Name and Code :				Not Available							
GSB/REV /21-22/GR1	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	PE	Government	300000.00	Planned Dates	16-Sep-2021	19-Sep-2021	03-Oct-2021	10-Oct-2021	17-Oct-2021	31-Oct-2021	-	30-Nov-2021
	1	Printing and Binding of yearly activities and reports	1.00	nos					Planned Days	0	3	14	7	7	14	45	30
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR2	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	800000.00	Planned Dates	21-Sep-2021	05-Oct-2021	19-Oct-2021	26-Oct-2021	02-Nov-2021	30-Nov-2021	-	29-May-2022
	1	Supply of pen, printing paper, pencil, knife, calculator, stapler etc and related services	1.00	nos					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR3	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	2000000.00	Planned Dates	30-Sep-2021	06-Oct-2021	20-Oct-2021	27-Oct-2021	03-Nov-2021	01-Dec-2021	-	30-May-2022
	5	Portable computer, Desktop, Printer, printer cartridge, related accessories	1.00	nos					Planned Days	0	6	14	7	7	28	62	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /GR11/19-20	Lot No.	Lot Description	Qty.	Unit	DPM (NCT) Manual	PE	Government	1600000.00	Planned Dates	26-Sep-2021	28-Sep-2021	12-Oct-2021	19-Oct-2021	26-Oct-2021	23-Nov-2021	-	23-Nov-2022
	11	Supply of different vehicle parts	1.00	nos					Planned Days	0	2	14	7	7	28	58	365
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /19-20/GR4	Lot No.	Lot Description	Qty.	Unit	DPM (NCT) Manual	PE	Government	1000000.00	Planned Dates	29-Sep-2021	28-Sep-2021	12-Oct-2021	19-Oct-2021	26-Oct-2021	23-Nov-2021	-	18-Nov-2022
	3	Different kinds of day to day office items like Towel, air freshner, tissue paper, plate glass for official use	1.00	nos					Planned Days	0	-1	14	7	7	28	55	360
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR5	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	PE	Government	300000.00	Planned Dates	26-Sep-2021	29-Sep-2021	13-Oct-2021	20-Oct-2021	27-Oct-2021	24-Nov-2021	-	23-May-2022
	1	Different kind of library books for GSB	1.00	nos					Planned Days	0	3	14	7	7	28	59	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR6	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	600000.00	Planned Dates	29-Sep-2021	13-Oct-2021	27-Oct-2021	03-Nov-2021	10-Nov-2021	08-Dec-2021	-	06-Jun-2022
	1	Different kinds of electric equipment, electrical items	1.00	nos					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR7	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	1000000.00	Planned Dates	20-Jan-2022	03-Feb-2022	17-Feb-2022	24-Feb-2022	03-Mar-2022	31-Mar-2022	-	27-Sep-2022
	3	Supply of different spare parts for computer related equipments	1.00	nos					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR8	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	1200000.00	Planned Dates	30-Sep-2021	06-Oct-2021	20-Oct-2021	27-Oct-2021	03-Nov-2021	01-Dec-2021	-	01-Dec-2022
	4	supply of uniform for field officers of drilling activities, drivers and 17-20 grade officials and related services	1.00	nos					Planned Days	0	6	14	7	7	28	62	365
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR9	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	2000000.00	Planned Dates	17-Nov-2021	01-Dec-2021	15-Dec-2021	22-Dec-2021	29-Dec-2021	26-Jan-2022	-	25-Jul-2022
	3	Supply of different kinds of chemical items for chemical labs	1.00	nos					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR10	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	400000.00	Planned Dates	10-Nov-2021	24-Nov-2021	08-Dec-2021	15-Dec-2021	22-Dec-2021	19-Jan-2022	-	18-Jul-2022
	1	Supply of CAT-6 Cable, APN and related items with installation and related services	1.00	nos					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR12	Lot No.	Lot Description	Qty.	Unit	DPM (NCT) Manual	PE	Government	12700000.00	Planned Dates	24-Feb-2022	03-Mar-2022	17-Mar-2022	24-Mar-2022	31-Mar-2022	28-Apr-2022	-	25-Oct-2022
	1	Supply of passenger bus and related services	1.00	nos					Planned Days	0	7	14	7	7	28	63	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR13	Lot	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1000000.00	Planned Dates	23-Nov-2021	07-Dec-2021	21-Dec-2021	28-Dec-2021	04-Jan-2022	01-Feb-2022	-	31-Jul-2022
									Actual Dates	-	-	-	-	-	-	-	-

No.				e-GP					Planned Days	0	14	14	7	7	28	70	180
1 Different types of Air cooling machines									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR14				OTM (NCT)	PE	Government	700000.00		Planned Dates	22-Dec-2021	30-Nov-2021	14-Dec-2021	21-Dec-2021	28-Dec-2021	25-Jan-2022	-	24-Jul-2022
1 Supply of different kinds of official Table, Chair, Almirah, file cabinet etc				e-GP					Planned Days	0	-22	14	7	7	28	34	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR15				LTM (NCT)	PE	Government	700000.00		Planned Dates	14-Oct-2021	28-Oct-2021	11-Nov-2021	18-Nov-2021	25-Nov-2021	23-Dec-2021	-	21-Jun-2022
1 Supply of NO series drilling bit and reaming shell and related services				Manual					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22 /NCSR3				LTM (NCT)	PE	Government	400000.00		Planned Dates	03-Oct-2021	17-Oct-2021	31-Oct-2021	07-Nov-2021	14-Nov-2021	12-Dec-2021	-	11-Apr-2022
1 Supply of different consumables, Breakfast, Launch, crest etc for inauguration of mujib corner				Manual					Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR17				RFQ (NCT)	PE	Government	300000.00		Planned Dates	13-Oct-2021	20-Oct-2021	03-Nov-2021	10-Nov-2021	17-Nov-2021	24-Nov-2021	-	23-May-2022
1 Supply of floor cleaner and washroom cleaner items				Manual					Planned Days	0	7	14	7	7	7	42	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR18				RFQ (NCT)	PE	Government	300000.00		Planned Dates	09-Nov-2021	16-Nov-2021	30-Nov-2021	07-Dec-2021	14-Dec-2021	21-Dec-2021	-	19-Jun-2022
1 Fire extinguisher and fire extinguisher refill chemical				Manual					Planned Days	0	7	14	7	7	7	42	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR19				LTM (NCT)	PE	Government	800000.00		Planned Dates	28-Oct-2021	11-Nov-2021	25-Nov-2021	02-Dec-2021	09-Dec-2021	06-Jan-2022	-	05-Jul-2022
1 Supply of different kinds of bags, pen, diary, consumables and other items for seminar on 50 years of gsb				Manual					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR11				LTM (NCT)	PE	Government	1200000.00		Planned Dates	16-Sep-2021	30-Sep-2021	14-Oct-2021	21-Oct-2021	28-Oct-2021	25-Nov-2021	-	24-May-2022
1 Supply of printer toner, printer cartridge and related services				Manual					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR20				LTM (NCT)	PE	Government	400000.00		Planned Dates	09-Feb-2022	23-Feb-2022	09-Mar-2022	16-Mar-2022	23-Mar-2022	20-Apr-2022	-	17-Oct-2022
1 Supply of chair, Table, Guest Chair, Cot, Alna and other necessary furniture for khulna and chattogram offices				Manual					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR16				OTM (NCT)	PE	Government	1000000.00		Planned Dates	21-Oct-2021	04-Nov-2021	18-Nov-2021	25-Nov-2021	02-Dec-2021	30-Dec-2021	-	28-Jun-2022
1 Supply of material related to make work station and wall shelf and physical services				e-GP					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR21				OTM (NCT)	PE	Government	5000000.00		Planned Dates	17-Nov-2021	01-Dec-2021	15-Dec-2021	22-Dec-2021	29-Dec-2021	26-Jan-2022	-	25-Jul-2022
1 Supply of Arc GIS Software for geo-image processing and related training services				e-GP					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /20-21/GR22				RFQ (NCT)	PE	Government	100000.00		Planned Dates	16-Mar-2022	23-Mar-2022	06-Apr-2022	13-Apr-2022	20-Apr-2022	27-Apr-2022	-	24-Oct-2022
1 Supply of caller ID telephone set				Manual					Planned Days	0	7	14	7	7	7	42	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /20-21/GR23				LTM (NCT)	PE	Government	2350000.00		Planned Dates	13-Jan-2022	27-Jan-2022	10-Feb-2022	17-Feb-2022	24-Feb-2022	24-Mar-2022	-	20-Sep-2022
1 Supply of different kind of spare parts etc for different laboratories				Manual					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /20-21/GR24				LTM (NCT)	PE	Government	1250000.00		Planned Dates	15-Dec-2021	29-Dec-2021	12-Jan-2022	19-Jan-2022	26-Jan-2022	23-Feb-2022	-	22-Aug-2022
1 Supply of spare parts for running the XRF machine				Manual					Planned Days	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																	
GSB/REV /21-22/GR25				OTM (NCT)	PE	Government	3000000.00		Planned Dates	21-Dec-2021	04-Jan-2022	18-Jan-2022	25-Jan-2022	01-Feb-2022	01-Mar-2022	-	28-Aug-2022
									Actual Dates	-	-	-	-	-	-	-	-

No.				e-GP	Planned Days	0	14	14	7	7	28	70	180					
1	Supply of different lab equipment	1.00	nos		Actual Dates	-	-	-	-	-	-	-	-					
Electronically Signed By : Moinuddin Ahmed - Director General																		
Total Value of Procurement					Total :	42400000.00												
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (in BDT)	Time Code for Process	Advertise Prequal (If applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Procuring Entity Name and Code :		Geological Survey of Bangladesh -																
Budget Type :		Revenue				Project / Programme Name and Code :				Not Available								
GSB/REV /21-22 /NCSR1	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	2400000.00	Planned Dates	-	29-Sep-2021	05-Oct-2021	19-Oct-2021	26-Oct-2021	02-Nov-2021	30-Nov-2021	-	29-May-2022
	5	Non consulting services for GDH 77 Drilling activities and physical services	1.00	nos	Manual				Planned Dates	0	0	6	14	7	7	28	62	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22/WR1	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	PE	Government	200000.00	Planned Dates	-	28-Sep-2021	05-Oct-2021	19-Oct-2021	26-Oct-2021	02-Nov-2021	30-Nov-2021	-	29-May-2022
	1	Wi-Fi instrument regular maintenance service works	1.00	nos	Manual				Planned Dates	0	0	7	14	7	7	28	63	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22/WR2	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	PE	Government	300000.00	Planned Dates	-	16-Feb-2022	02-Mar-2022	16-Mar-2022	23-Mar-2022	30-Mar-2022	27-Apr-2022	-	24-Oct-2022
	1	Repair works for different furniture	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22/WR3	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4000000.00	Planned Dates	-	20-Dec-2021	14-Oct-2021	28-Oct-2021	04-Nov-2021	11-Nov-2021	09-Dec-2021	-	07-Jun-2022
	1	Construction of 4 room storage facility at mirpur	1.00	nos	Manual				Planned Dates	0	0	-67	14	7	7	28	-11	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22/WR4	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	PE	Government	300000.00	Planned Dates	-	29-Sep-2021	04-Oct-2021	18-Oct-2021	25-Oct-2021	01-Nov-2021	08-Nov-2021	-	08-Nov-2022
	1	Maintenance service for water purifier, filters and related services	1.00	nos	Manual				Planned Dates	0	0	5	14	7	7	7	40	365
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22/WR5	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	3000000.00	Planned Dates	-	17-Nov-2021	01-Dec-2021	15-Dec-2021	22-Dec-2021	29-Dec-2021	26-Jan-2022	-	25-Jul-2022
	5	SPT and Traditional tube-well boring works in different districts of Bangladesh	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22/WR6	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	PE	Government	200000.00	Planned Dates	-	13-Oct-2021	20-Oct-2021	03-Nov-2021	10-Nov-2021	17-Nov-2021	24-Nov-2021	-	23-May-2022
	1	AC servicing	1.00	nos	Manual				Planned Dates	0	0	7	14	7	7	7	42	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22 /NCSR4	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1500000.00	Planned Dates	-	16-Nov-2021	30-Nov-2021	14-Dec-2021	21-Dec-2021	28-Dec-2021	25-Jan-2022	-	24-Jul-2022
	2	Supply of lighting services, decoration services, consumable items supply, printing of brochures and related services	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /GR20/20-21	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	PE	Government	160000.00	Planned Dates	-	17-Nov-2021	22-Nov-2021	06-Dec-2021	13-Dec-2021	20-Dec-2021	27-Dec-2021	-	25-Jun-2022
	1	supply of monthly regular service for lift/escalator of GSB	2.00	nos	Manual				Planned Dates	0	0	5	14	7	7	7	40	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
GSB/REV /21-22/WR7	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1500000.00	Planned Dates	-	30-Dec-2021	13-Jan-2022	27-Jan-2022	03-Feb-2022	10-Feb-2022	10-Mar-2022	-	06-Sep-2022
	1	Renovation, repair, painting, plumbing works for different sections of GSB HQ	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Moinuddin Ahmed - Director General																		
Total Value of Procurement					Total :	13560000.00												
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Services	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (in BDT)	Time Code for Process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
Procuring Entity Name and Code :		Geological Survey of Bangladesh -																
Budget Type :		Revenue				Project / Programme Name and Code :				Not Available								
GSB/REV /21-22 /NCSR2	Package No.	Package Description	Qty.	Unit	SBCQ (NCT)	PE	Government	520000.00	Planned Dates	-	-	-	-	-	-	-		
					Manual				Planned Dates	0	0	0	0	0	0	0		
									Actual Dates	-	-	-	-	-	-	-		

